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March 4, 2020 
 
Peter Davis 
Executive Director 
Renaissance City Development Association 
216 Howard Street 
New London, CT 06320 
 
RE: Environmental Summary  

Fort Trumbull-Area 3C 
New London, CT 
 

Dear Peter: 
 
This letter provides a summary of the environmental status and remediation of Parcel 3 
C. This report is provided pursuant to my proposal to RCDA dated December 13, 2019.  
 
The scope of services outlined in this proposal included the following tasks: 
 

• Identify and review environmental reports and related CTDEEP file information. 
• Develop a chronological list of available environmental documentation for Parcel 

3C. 
• Determine the status of environmental investigation and remediation. 
• Identify remaining environmental tasks required to achieve CTDEEP compliance. 

 
DOCUMENT SUMMARY 
 
Based on this scope of services the following is a summary of the documents located for 
this parcel.1 Refer to Table 1 and the attached figure for summary information. 
 
Combined Remedial Investigation/Feasibility Study/Remedial Action Plan, Area C 
Fort Trumbull MDP Area, HRP Associates, Inc. May 31,2002. 
This report described the soil and groundwater monitoring investigation of Area C. 
 
CTDEEP Conditional Approval Letter of Combined Remedial Investigation/Feasibility 
Study/Remedial Action Plan, May 31, 2002. 
The approval is conditioned by requiring “A final site grading plan is submitted for the 
Department’s review and approval one month prior to grading of the site.” 
 
Interim PMC Soil Remedial Action Report, Area C, Fort Trumbull MDP Area, HRP 
Associates, Inc. March 12, 2003. 

 
1 These documents were located in RCDA files. A CTDEEP file search did not located any additional 
relevant file information for this parcel. It is likely that not all CTDEEP file documents are in the file room 
available to the public. 
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This report documents pollutant mobility criteria (PMC) soil remediation in Area C. 
Direct exposure criteria (DEC) remediation will be required in conjunction with site 
development to render DEC soils inaccessible. The report outlined a number of future 
investigation and remediation requirements because access to certain properties were not 
available at that time. Appendix A of this report provides a table of the outstanding items 
identified at that time. 
                                                                                                 
CTDEEP Approval Letter of Interim PMC Remedial Action Report, Area C, March 31, 
2003. CTDEEP letter approving March 12, 2003 report.  
 
Interim Contaminated Material Management Report, Phase IIA Infrastructure 
Improvements, HRP Associates, Inc., January 2005. 
 
This report documents soil remediation activities and contaminated material management 
efforts conducted for the Phase IIA Infrastructure Improvement Project. The summary 
provided herein relates only to Area C. This included widening of Walbach Street and 
associated DEC soil remediation on the north side of the right of way, utility installation, 
removal of pavement from Smith Street (present utility corridor) and reuse of some 
excess soils as fill in the utility corridor and former church parking lot (72 Smith Street). 
Note this infrastructure work appears to be within the road right of way or the utility 
corridor (former Smith Street) and not within the limits of Parcel 3C.  
 
Work not completed is listed below: 

• DEC soil remediation within Walbach Street right of way (north side), between 
Goshen Street and the utility corridor. 

• DEC soil remediation on the south side of the Chelsea Street right of way. 
• Completion of the fabric installation in the utility corridor. 

 
The report states these areas will require excavation of DEC soil or additional fill 
material to achieve interim remediation grades, then placement of a warning layer and 
natural soil to render the DEC soil inaccessible. The report indicates the remediation of 
these areas will be completed during subsequent phases of development. 
 
Two soil stockpiles were established for excess soil materials: on the former church lot 
(68 Smith Street) and on the west portion of Area C. 
 
Excess soil generated from utility trenches during infrastructure improvements on Area 
A, found suitable based on chemical analyses, were relocated to 66 & 68 Smith Street, 
59B Goshen Street and the utility corridor. The report notes that during subsequent 
development, these areas will be covered with a warning layer and four feet of natural 
soil or two feet of natural soil beneath three inches of pavement. 
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Project Manual for Completion of Walbach & Chelsea St & Parcel 3C Grading, 
March 9, 2007. 
 
Work items specified for Parcel 3C include the regrading of the soil stockpile located on 
the west side of Parcel 3C to fill the low area on the east side of the parcel. The 
specifications state “Remediation of most of Area 3C PMC exceedances was conducted in 
2002. The investigations and/or remediation of any outstanding PMC related issued (sic) 
will be completed by others prior to the start of work or these areas will be identified so 
that they will not be disturbed.” 
 
It appears that this site regrading was completed based on a visual inspection of Parcel 
3C. Documentation of this work has not been located to date. 
 
Proposed Scope of Work for Additional Investigation and Soil Remediation Area C, 
HRP Associates, Inc. April 18, 2007. This letter states that at the time of the Interim 
PMC Soil Remedial Action Plan, the following properties were not accessible for 
investigation or remediation: 

• 41, 49 & 53 Goshen Street (site inspection). 
• 54 & 78 Smith Street (site inspection). 
• 72 Smith Street (PMC soil remediation). 
• 59B Goshen Street (PMC soil remediation on bedrock outcrop surface). 
• 44 & 50 Smith Street) (PMC soil remediation on bedrock outcrop surface). 
• PMC soil remediation of the soil stockpile. 

 
This document states in February 2007, access was gained to allow inspection of 54 
Smith Street and 41, 49 and 53 Goshen Street.  The property at 78 Smith Street was not 
available for inspection.  The inspections were documented in a report Phase I Inspection 
Addendum for Four Properties Located North of Walbach Street dated February 19, 
2007.  
 
A summary of the findings are as follows: 

• 54 Smith Street: A small oil-stained area was identified on and adjacent to a 
paved parking area in the rear of the property. 

• 41 Goshen Street: The site was overgrown and there were no visible signs of 
releases. 

• 49 Goshen Street: A small stained area was observed on the paved driveway west 
of the garage. 

• 53 Goshen Street: A small release of heating oil in the basement was identified. 
 
The proposed scope of work presented in this report included the following tasks:  
 

• A future plan for investigation/remediation of the soil on bedrock surface will be 
prepared for 44 & 50 Smith Street and 59B Goshen Street. The report also stated 
bedrock outcrop are present at 41, 49 and 53 Goshen Street and 78 Smith Street. 
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• 41 Goshen Street: Post demolition inspection and soil sampling related to 1993 
spill. 

• 49 Goshen Street: Post demolition inspection and soil sampling of driveway 
staining (if required). 

• 53 Goshen Street: Post demolition inspection and soil sampling below former 
heating oil tank based on 2007 inspection. 

• 59B Goshen Street: PMC soil remediation on bedrock outcrop surface based on 
previous sampling. 

• 44 & 50 Smith Street: PMC soil remediation on bedrock outcrop surface based on 
previous sampling.  

•  54 Smith Street: Post demolition inspection and soil sampling based on observed 
pavement/soil staining in 2007. 

• 72 Smith Street: The report states in May and June 2002, PMC soils containing 
lead and extractable total petroleum hydrocarbons (ETPH) were removed adjacent 
to the east, south and west of the former auto body shop. ETPH and lead along the 
north wall of the former structure was not excavated because it extended onto the 
adjacent 78 Smith Street property. Further soil remediation planned after access to 
78 Smith Street is obtained. 

• 78 Smith Street: Inspection, soil sampling and remediation (if required). 
• DEC Soil Stockpile: PMC soil remediation of small area. 

  
Supplemental DEC Soil Pile Characterization and Proposed Relocation Report, Fort 
Trumbull MDP Area, HRP Associates, Inc. March 12, 2007. 
 
 The report discusses the additional soil sampling/chemical analyses to further evaluate 
the southwest section of the pile that previously detected PMC exceedances. No further 
PMC detections were identified. The PMC soils were recommended for removal. 
 
The remainder of the soils were found to be in compliance with DEC criteria. The report 
concluded that the DEC soil stockpile is acceptable for relocation within Area C as DEC 
soil.  
 
A plan was prepared for the placement of DEC soils in Area C. The plan indicated DEC 
soils will not be placed in areas requiring additional investigation or PMC soil 
remediation as follows: 
 

• 72 Smith Street- PMC soil remediation. 
• 54 & 78 Smith Street: Investigation and possible soil remediation. 
• 41 & 53 Goshen Street: Investigation and possible soil remediation. 
• Bedrock outcrops with PMC exceedances. 
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CTDEEP Approval Letter of Proposed Scope of Work for Additional Investigation and 
Soil Remediation Area C, May 24, 2007. CTDEEP letter approving the April 18, 2007 
scope of work. 
 
Additional Investigation and Soil Remediation Area C, HRP Associates, Inc. 
November 16, 2007. 
 
This report describes the results of the Proposed Scope of Work for Additional 
Investigation and Soil Remediation Area C, HRP Associates, Inc. April 18, 2007. 
The following tasks were completed: 
 

• Soil Stockpile Area: The PMC soil exceedances were removed and confirmation 
samples were collected. The remaining soil complies with the DEC. 

• 72 Smith Street: PMC soil remediation was conducted in May 2007. This 
document provides supporting information regarding this soil remediation and 
stated the soil remediation extended over the southern boundary of 78 Smith 
Street up to an exposed bedrock outcrop. 

 
Results of Post-Demolition Inspection and Soil Sampling Area C, HRP Associates, 
Inc. November 16, 2007. 
 
This report describes the post demolition inspection and collection of soil samples at 41, 
49 & 53 Goshen Street and 54 Smith Street. The results are summarized below: 

• 41 Goshen Street: A two-gallon oil spill was identified. Two soil samples were 
collected and the analytical results were below PMC. 

• 49 Goshen Street: A small driveway surface stain was identified. No soil samples 
were collected based on the post demolition inspection. 

• 53 Goshen: A small heating oil release to the concrete basement floor (previously 
discussed). One soil sample was collected and the analytical results were below 
PMC. 

• 54 Smith Street: A small petroleum spill on and adjacent to a paved driveway 
(previously discussed). One soil sample was collected and the analytical results 
were below PMC. 

 
The report states the bedrock outcrop surfaces of soils at 41, 49 & 53 Goshen and 78 
Smith Street have not been tested. Identified soil PMC exceedances on bedrock outcrop 
surfaces at 59B Goshen Street and 44 & 50 Smith Street has not been remediated. The 
report further states “each of the bedrock outcrops are topographic highs relative to the 
surrounding soils, and the proposed relocation of stockpiled soils can be conducted 
without covering any of the bedrock surfaces.”  
 
The report states once access is obtained to 78 Smith Street, an investigation is required 
and PMC soil remediation if needed. 
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Compliance with the site DEC soils will be by rendering those soils inaccessible by 
placing a warning layer, four feet of clean fill, or two feet of clean fill and pavement. 
Then an environmental land use restriction (ELUR) will be required for the inaccessible 
soil. 
 
CONCLUSIONS 
 
No documentation has been located to indicate the following environmental tasks have 
been completed: 
 

1. Soil chemical testing of soil on the bedrock outcrop surface at 41, 49 and 53 
Goshen Street and 78 Smith Street. 

2. Remediation of soil on the bedrock outcrop surface at 44 & 50 Smith Street and 
59B Goshen Street. 

3. Post demolition site inspection, soil investigation and remediation (if required) at 
78 Smith Street. 

4. Rendering the soils “Inaccessible” and recording an ELUR is pending site 
development. 

 
 
Items 1, 2 and 3 may have been completed, but documentation has not been located at 
this time. Mr. Dan Titus, HRP Associates, recalled that items 1 and 2 had been 
completed. 
 
Post remediation groundwater monitoring will be required after completion of soil 
remediation and site development. 
 
Please feel free to contact me if you have any questions. 
  
                              
 
Sincerely, 
 

 
Paul Burgess, P.E., LEP 
 
PAUL BURGESS, LLC 



FIGURE & TABLE 



TABLE 1 PARCEL 3C FORT TRUMBULL                                  
STATUS OF INVESTIGATION & REMEDIATION   

Property Identified Data Gaps (2003)1 Status 
41 Goshen Street No Access -Site Inspection  

1993 Oil Spill (AOC-M10) 
Bedrock Soil Investigation  

2007- No visible evidence of release. 
2007- Soil sampling indicated compliance 
with PMC. 
2020- Bedrock Soil Investigation not 
completed and/or documented.2 

49 Goshen Street No Access -Site Inspection  
Bedrock Soil Investigation  

2007- Staining on a driveway was observed. 
2007: Post demolition inspection did not 
result in soil sampling/analyses. 
2020- Bedrock Soil Investigation not 
completed and/or documented. 

53 Goshen Street No Access -Site Inspection  
Bedrock Soil Investigation  

2007- Inspection identified small oil release 
in basement. 
2007- Soil sampling indicated compliance 
with PMC. 
2020- Bedrock Soil Investigation not 
completed and/or documented. 

59B Goshen Street PMC Soil Remediation-Bedrock 
Surface 

2020- Bedrock Outcrop Soil Remediation 
not completed and/or documented. 

44 Smith Street PMC Soil Remediation-Bedrock 
Surface 

2020- Bedrock Outcrop Soil Remediation 
not completed and/or documented. 

50 Smith Street PMC Soil Remediation-Bedrock 
Surface 

2020- Bedrock Outcrop Soil Remediation 
not completed and/or documented. 

54-56 Smith Street No Access -Site Investigation 2007- Inspection identified small oil stained 
area in rear of property. 
2007- Soil sampling indicated compliance 
with PMC. 

72 Smith Street Above ground oil storage tank 
release (AOC-10) & Materials 
Storage Area (AOC-13) 
PMC Soil Remediation 

May 2007- Work Completed per report 
Additional Investigation and Soil 
Remediation Area C, November 16, 2007. 

78 Smith Street No Access -Site Inspection 
Petroleum Staining (AOC-19)- 
Soil Testing 
Bedrock Soil Investigation 

2020-Post Demolition Inspection/Soil 
Investigation not completed and/or 
documented. 
2020- Bedrock Outcrop Soil Investigation 
not completed and/or documented. 

Area C Stockpile PMC Soil Remediation-
Southwest Corner 

May 2007- Work Completed per report 
Additional Investigation and Soil 
Remediation Area C, November 16, 2007. 
2020- Documentation of Stockpile Grading 
or Disposition not located. 

Sitewide  2020- Environmental Land Use Restriction 
required after soils are made Inaccessible - 
Pending Site Development. 

Sitewide  Post remediation Groundwater monitoring 
required. 

 
1 Based on Interim PMC Soil Remedial Action, Area C March 12, 2003 and Proposed Scope of Work for Additional 
Investigation and Soil Remediation, April 18, 2007.  
2 Yellow highlight indicates outstanding items to be completed or documentation located. 



AOC 13

Area of Required Soil 
Sampling on Bedrock 
Outcrop Surface

Area of Required Soil 
Remediation on 
Bedrock Outcrop 
Surface

Post Demolition Inspection 
and Soil Investigation  
not Documented.

Red annotations provided 
by Paul Burgess, LLC 
January 2020.



APPENDIX A 
TABLE - AOC SOIL DATA GAP SUMMARY 
INTERIM PMC SOIL REMEDIAL ACTION REPORT, AREA C 
 



Highlight items relate to action items  
other than rendering soil inaccessible.

Table from Interim PMC Soil 
Remedial Action Plan March 12, 2003  

72 Smith St

72 Smith St

78 Smith St

Annotations by Paul Burgess, LLC 
January 2020





41 Goshen St

This report identified PMC soil contamination on bedrock outcrop surface on 53B Goshen Street and 44 & 50 Smith Street, which is not included 
in this Table.


