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Standard Form of Agreement Between Owner and Architect,
Construction Manager as Constructor Edition

AGREEMENT made as of the « » day of « » in the year « »
(In words, indicate day, month and year.)

BETWEEN the Architect’s client identified as the Owner: PPRLLIONS IAND DELETTONS:
X . The author of this document

(Name, legal status, address, and other information) has added information
needed for its completion.

& DK » The author may also have
revised the text of the

« > original AIA standard form.

« » An Additions and Deletions

& » Report that notes added

information as well as
revisions to the standard

and the Architect: form text is available from

(Name, legal status, address, and other information) the author and should be
reviewed.

& MK » This document has important

« » legal consequences.

@ Consultat}on with an ‘
attorney is encouraged with

« » respect to its completion
or modification.

for the following Project: This\document is intended

(Name, location, and detailed description) to be used in conjunction
with AIA“Documents A201-
2017™, General Conditions

& » of the Contract for

« » Construction; A133-2019™

& » Standard Form of Agreement
Between Owner and

. . Construction Manager as

The Construction Manager (if known): Constructor where the basis

(Name, legal status, address, and other information) of payment is the Cost of
the Work Plus a Fee with a
Guaranteed Maximum Price;

« R and-A134-2019™ Standard

« » Form of Agreement Between

& » Owner and Construction

< » Manager as Constructor

where the basis of payment
is/ the Cost of the Work

The Owner and Architect agree as follows. Plué a Fee without a
Guaranteed Maximum Price.
ATIA Document A201™-2017 is
adopted in this document by
reference. Do not use with
other general conditions
unless this document is
modified.

ELECTRONIC COPYING of any
portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.
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ARTICLE 1  INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as “not applicable” or_‘‘unknown at time of
execution.”)

§ 1.1.1 The Owner’s program for the Project:

(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in

which the program will be developed.)

« »

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as/size; location;
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public
and private utilities and services; legal description of the site, etc.)

« »

§ 1.1.3 The Owner’s budget for the Cost of the Work, as defined in Section 6.1:
(Provide total and, if known, a line item breakdown.)

« »

§ 1.1.4 The Owner’s anticipated design and construction milestone dates:
.1 Design phase milestone dates, if any:

« »

.2  Construction commencement date:
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« M

.3 Substantial Completion date or dates:

« »

.4 Other milestone dates:

« »

§ 1.1.5 The Owner intends to retain a Construction Manager pursuant to the following agreement:
(Indicate agreement type.)

[ «X»] AIA Document A133-2019, Standard Form of Agreement Between Owner and Construction
Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a
Guaranteed Maximum Price.

[« »] AIA Document A134-2019, Standard Form of Agreement Between Owner and Construction
Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee without a
Guaranteed Maximum Price.

§ 1.1.6 The Owner’s requirements for accelerated or fast-track design and construction, or phased construction are set
forth below:
(List number and type of bid/procurement packages.)

« Number of drawings sets as indicated in the RFP »

§ 1.1.7 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

« LLED Silver Certification»

§ 1.1.7.1 If the Owner identifies a Sustainable Objective, the Owner and Architect shall complete and incorporate AIA
Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, into this
Agreement to define the terms, conditions and services related to the Owner’s Sustainable Objective. If E234-2019 is
incorporated into this Agreement, the Owner and Architect shall incorporate the completed E234—2019-into the
agreements with the consultants and contractors performing services or Work in any way associated with the
Sustainable Objective.

§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4:
(List name, address, and other contact information.)

« »
« »
« »
« »
« »
« »

§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s
submittals to the Owner are as follows:
(List name, address, and other contact information.)

« »
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§ 1.1.10 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

.1 Construction Manager:
(The Construction Manager is identified on the cover page. If a Construction Manager has not been
retained as of the date of this Agreement, state the anticipated date of retention. If the Architect is to
assist the Owner in selecting the Construction Manager, complete Section 4.1.1.1)

« TBD
Target Award by the end of October 2021»

.2 Land Surveyor:

K K »
« »
« »
« »
« »

.3 Geotechnical Engineer:

« DK »
« »
« »
« »
« »

4 Civil Engineer:

« N »
« »
« »
« »
« »

.5  Other consultants and contractors:
(List any other consultants and contractors retained by the Owner.)

« Structural Engineer

Commissioning Agent

Material Testing & Inspections
»

§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.4:
(List name, address, and other contact information.)

« »
« »
« »
« »
« »
« »

§ 1.1.12 The Architect shall retain the consultants identified in Sections 1.1.12.1 and 1.1.12.2:
(List name, legal status, address, and other contact information.)

§ 1.1.12.1 Consultants retained under Basic Services:
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A Structural Engineer:

« NJTA »« »
« »
« »
« »
« »

.2 Mechanical Engineer:

« WK »
« »
« »
« »
« »

.3 Electrical Engineer:

« DK »
« »
« »
« »
« »

§ 1.1.12.2 Consultants retained under Supplemental Services:

« »

§ 1.1.13 Other Initial Information on which the Agreement is based:

« »

§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize‘that the Initial
Information may materially change and, in that event, the Owner and the Architect shall appropriately adjust the
Architect’s services, schedule for the Architect’s services, and the Architect’s compensation. The Owner shall adjust the
Owner’s budget for the Cost of the Work and the Owner’s anticipated design and construction milestones, as necessary,
to accommodate material changes in the Initial Information.

§ 1.3 The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document E203™-2013, Building Information
Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of
digital data.

§ 1.3.1 Any use of, or reliance on, all or a portion of a building information model without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA
Document G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s
sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the
building information model, and each of their agents and employees.

ARTICLE 2 ARCHITECT'S RESPONSIBILITIES

§ 2.1 The Architect shall provide professional services as set forth in this Agreement. The Architect represents that it is
properly licensed in the jurisdiction where the Project is located to provide the services required by this Agreement, or
shall cause such services to be performed by appropriately licensed design professionals.
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§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by
architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall perform
its services as expeditiously as is consistent with such professional skill and care and the orderly progress of the Project.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described in
the agreement identified in Section 1.1.5. The Architect shall not be responsible for actions taken by the Construction
Manager.

§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the
Project.

§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional judgment
with respect to this Project.

§ 2.6 Insurance. The Architect shall maintain the following insurance until termination of this Agreement. If any of the
requirements set forth below are in addition to the types and limits the Architect normally maintains, the Owner shall
pay the Architect as set forth in Section 11.9.

§ 2.6.1 Commercial General Liability with policy limits of not less than «one million dollars » ($ «1,000,000.00 » ) for
each occurrence and «two million dollars » ($ «2,000,000.00 » ) in the aggregate for bodily injury and property
damage.

§ 2.6.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Architect'with policy limits
of not less than «one million dollars » ($ «1,000,000.00 » ) per accident for bodily injury, death of-any person, and
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other
statutorily required automobile coverage.

§ 2.6.3 The Architect may achieve the required limits and coverage for Commercial General Liability and Automobile
Liability through a combination of primary and excess or umbrella liability insurance, provided such primary and excess
or umbrella liability insurance policies result in the same or greater coverage as the coverages required under

Sections 2.6.1 and 2.6.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than
the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the actual
payment by the underlying insurers.

§ 2.6.4 Workers” Compensation at statutory limits.

§ 2.6.5 Employers’ Liability with policy limits not less than «one million dollars » ($ «1,000,000.00 » ) each accident,
«one million dollars » ($ «1,000,000.00 » ) each employee, and «two million dollars » ($ «2,000,000.00 » ) policy
limit.

§ 2.6.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional services,
with policy limits of not less than «five million dollars » ($ «5,000,000.00 » ) per claim and in the aggregate.
Professional Liability covering the negligent acts, errors and omissions of the Architect’s subconsultants in their
performance of professional services with policy limits, per party, of not less than five million dollars ($5,000,000.00)
per claim and in the aggregate (may waive or modify where reasonable).

§ 2.6.7 Additional Insured Obligations. To the fullest extent permitted by law, the Architect shall cause the primary and
excess or umbrella polices for Commercial General Liability and Automobile Liability to include the Owner as an
additional insured for claims caused in whole or in part by the Architect’s negligent acts or omissions. The additional
insured coverage shall be primary and non-contributory to any of the Owner’s insurance policies and shall apply to both
ongoing and completed operations.

§ 2.6.8 Contractor shall agree to maintain in force at all times during the contract the following minimum coverages and
shall name the City of New London as an Additional Insured on a primary and non-contributory basis to all policies,
except Workers Compensation. All policies should also include a Waiver of Subrogation. The Additional Insured
Endorsement shall be written on ISO Form 2010 and 2037 or its equivalent and shall include coverage for
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Products/Completed Operations after the work is complete.
§ 2.6.9 The Architect shall provide certificates of insurance to the Owner that evidence compliance with the
requirements in this Section 2.6.

ARTICLE 3 SCOPE OF ARCHITECT’S BASIC SERVICES

§ 3.1 The Architect’s Basic Services consist of those described in this Article 3 and include usual and customary
mechanical, and electrical engineering services. Services not set forth in this Article 3 are Supplemental or Additional
Services.

§ 3.1.1 The Architect shall manage the Architect’s services, research applicable design criteria, attend Project meetings,
communicate with members of the Project team, and report progress to the Owner.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction
Manager, and the Owner’s consultants. The Architect shall be entitled to rely on, and shall not be responsible for, the
accuracy, completeness, and timeliness of, services and information furnished by the Owner, the Construction Manager,
and the Owner’s consultants. The Architect shall provide prompt written notice to the Owner if the Architect becomes
aware of any error, omission, or inconsistency in such services or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit a schedule for the
performance of the Architect’s services. The schedule shall include design phase milestone dates, as well as the
anticipated dates for the commencement of construction and for Substantial Completion of the Work as set forth in the
Initial Information. The schedule shall include allowances for periods of time required for the Owner’s review, for the
Construction Manager’s review, for the performance of the Construction Manager’s Preconstruction Phase services, for
the performance of the Owner’s consultants, and for approval of submissions by authorities having jurisdiction over the
Project. Once approved by the Owner, time limits established by the schedule shall not, except for.reasonable cause, be
exceeded by the Architect or Owner. With the Owner’s approval, the Architect shall adjust the schedule, if necessary, as
the Project proceeds until the commencement of construction. In the event that the Architect falls'behind the schedule
for design phase milestones, due to the fault of the Architect, upon request by the Owner, the Architect shall provide the
Owner with a plan acceptable to the Owner for acceleration as necessary, at no additional cost to the-Owner.

§ 3.1.4 Upon the Owner’s reasonable request, the Architect shall submit information to the Owner and the Construction
Manager and participate in developing and revising the Project schedule as it relates to the Architect’s services.

§ 3.1.5 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance of
non-conforming work, made or given without the Architect’s written approval.

§ 3.1.6 The Architect shall, in coordination with the Construction Manager, contact governmental authorities required to
approve the Construction Documents and entities providing utility services to the Project. The Architect shall respond to
applicable design requirements imposed by those authorities and entities.

§ 3.1.7 The Architect shall assist the Owner and Construction Manager in connection with the Qwner’s responsibility
for filing documents required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.1.8 Prior to the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, or the
Owner’s approval of the Construction Manager’s Control Estimate, as applicable, the Architect shall consider the
Construction Manager’s requests for substitutions and, upon written request of the Construction Manager, provide
clarification or interpretations pertaining to the Drawings, Specifications, and other documents submitted by the
Architect. The Architect and Construction Manager shall include the Owner in communications related to substitution
requests, clarifications, and interpretations.

8§ 3.1.9 The Architect shall prepare a design for the Project to comply with all applicable laws, rules, regulations and
codes.

§ 3.3 Concept & Schematic Design Phase Services
§ 3.3.1 The Architect shall review the program, and other information furnished by the Owner, and shall review laws,
codes, and regulations applicable to the Architect’s services.
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§ 3.3.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost of
the Work, Project site, and other Initial Information, each in terms of the other, to ascertain the requirements of the
Project. The Architect shall notify the Owner of (1) any inconsistencies discovered in the information, and (2) other
information or consulting services that may be reasonably needed for the Project.

§ 3.3.3 The Architect shall present its preliminary evaluation to the Owner and shall discuss with the Owner alternative
approaches to design and construction of the Project. The Architect shall reach an understanding with the Owner
regarding the requirements of the Project.

§ 3.3.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, to the
Owner and Construction Manager, for the Owner’s approval, two (2) preliminary concept designs illustrating the scale
and relationship of the Project components. These designs should include a master plan layout for the site including the
building and exterior programs as outlined in the Owner’s project documents.

§ 3.3.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design
Documents for Construction Manager’s review and the Owner’s review and approval. The Schematic Design
Documents shall consist of drawings and other documents including a site plan, if appropriate, and preliminary building
plans, sections and elevations; and may include some combination of study models, perspective sketches, or digital
representations. Preliminary selections of major building systems and construction materials shall be noted on the
drawings or described in writing.

§ 3.3.5.1 The Architect shall consider sustainable design alternatives, such as material choices and building orientation,
together with other considerations based on program and aesthetics, in developing a design that is.consistent with the
Owner’s program, schedule and budget for the Cost of the Work. The Owner may obtain more advanced sustainable
design services as a Supplemental Service under Section 4.1.

§ 3.3.5.2 The Architect shall consider with the Owner and the Construction Manager the value ofalternative materials,
building systems and equipment, together with other considerations based on program and aesthetics, in developing a
design for the Project that is consistent with the Owner’s program, schedule, and budget for the Cost of'the Work. The
Architect shall review the alternatives with the Owner to determine which, if any, are to be incorporated into the
Project.

§ 3.3.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager. The
Architect shall meet with the Owner and Construction Manager to review the Schematic Design Documents in detail

§ 3.3.7 Upon receipt of the Owner’s and Construction Manager’s review comments and cost estimate at the conclusion
of the Schematic Design Phase, the Architect shall take action as required under Section 6.4, and request the Owner’s
approval of the Schematic Design Documents. If revisions to the Schematic Design Documents are required to comply
with the Owner’s budget for the Cost of the Work at the conclusion of the Schematic Design Phase,-the Architect shall
incorporate the required revisions in the Design Development Phase. The Architect shall incorporate the Owner’s
suggestions where possible, whether or not they are referenced in the written approval of the design decuments. When,
in the professional judgment of the Architect, incorporation is not possible or advisable, the Architect shall inform the
Owner as to the specific basis of that opinion.

§ 3.3.8 In the further development of the Drawings and Specifications during this and subsequent phases of design, the
Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, which are to be provided by
the Construction Manager under the Construction Manager’s agreement with the Owner.

t

§ 3.4 Design Development Phase Services

§ 3.4.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare Design
Development Documents for the Construction Manager’s review and the Owner’s approval. The Design Development
Documents shall be based upon information provided, and estimates prepared by, the Construction Manager and shall
illustrate and describe the development of the approved Schematic Design Documents and shall consist of drawings and
other documents including plans, sections, elevations, typical construction details, and diagrammatic layouts of building
systems to fix and describe the size and character of the Project as to architectural, structural, mechanical and electrical
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systems, and other appropriate elements. The Design Development Documents shall also include outline specifications
that identify major materials and systems and establish in general their quality levels.

§ 3.4.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Design Development Documents.

§ 3.4.3 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Design
Development Phase, the Architect shall take action as required under Sections 6.5 and 6.6 and request the Owner’s
approval of the Design Development Documents.

§ 3.2 Review of the Construction Manager's Guaranteed Maximum Price Proposal

§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager
shall prepare, for review by the Owner and Architect, and for the Owner’s acceptance or approval, a Guaranteed
Maximum Price proposal or Control Estimate. The Architect shall assist the Owner in reviewing the Construction
Manager’s proposal or estimate. The Architect’s review is not for the purpose of discovering errors, omissions, or
inconsistencies; for the assumption of any responsibility for the Construction Manager’s proposed means, methods,
sequences, techniques, or procedures; or for the verification of any estimates of cost or estimated cost proposals. In the
event that the Architect discovers any inconsistencies or inaccuracies in the information presented, the Architect shall
promptly notify the Owner and Construction Manager.

§ 3.2.2 Upon authorization by the Owner, and subject to Section 4.2.1.14, the Architect shall update the-Drawings,
Specifications, and other documents to incorporate the agreed upon assumptions and clarifications contained in the
Guaranteed Maximum Price Amendment or Control Estimate.

§ 3.5 Construction Documents Phase Services

§ 3.5.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of
any adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare
Construction Documents for the Construction Manager’s review and the Owner’s approval. The Construction
Documents shall illustrate and describe the further development of the approved Design Development Documents and
shall consist of Drawings and Specifications setting forth in detail the quality levels and performance criteria of
materials and systems and other requirements for the construction of the Work. The Owner and/Architect acknowledge
that, in order to perform the Work, the Construction Manager will provide additional information, including Shop
Drawings, Product Data, Samples and other similar submittals, which the Architect shall review in accordance with
Section 3.6.4.

§ 3.5.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over the
Project into the Construction Documents.

§ 3.5.3 During the development of the Construction Documents, if requested by the Owner, the /Architect shall assist the
Owner and Construction Manager in the development and preparation of (1) the Conditions of the Contract for
Construction (General, Supplementary and other Conditions) and (2) a project manual that includes the Conditions of
the Contract for Construction and Specifications, and may include sample forms.

§ 3.5.4 Prior to the conclusion of the Construction Documents Phase, the Architect shall submit the Construction
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Construction Documents.

§ 3.5.5 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Construction
Documents Phase, the Architect shall take action as required under Section 6.7, and request the Owner’s approval of the
Construction Documents.

§ 3.6 Construction Phase Services

§ 3.6.1 General

§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Construction Manager
as set forth below and in AIA Document A201™-2017, General Conditions of the Contract for Construction. If the
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Owner and Construction Manager modify AIA Document A201-2017, those modifications shall not affect the
Architect’s services under this Agreement unless the Owner and the Architect amend this Agreement. The term
“Contractor” as used in A201-2017 shall mean the Construction Manager.

§ 3.6.1.2 Subject to Section 4.2, the Architect’s responsibility to provide Construction Phase Services commences upon
the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, the Owner’s approval of
the Construction Manager’s Control Estimate, or by a written agreement between the Owner and Construction Manager
which sets forth a description of the Work to be performed by the Construction Manager prior. to such acceptance or
approval. Subject to Section 4.2, and except as provided in Section 3.6.6.5, the Architect’s responsibility to provide
Construction Phase Services terminates on the date the Architect issues the final Certificate for Payment.

§ 3.6.1.3 The Architect shall advise and consult with the Owner and Construction Manager during the Construction
Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this
Agreement. The Architect shall not have control over, charge of, or responsibility for the construction means, methods,
techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, nor shall the
Architect be responsible for the Construction Manager’s failure to perform the Work in accordance with the
requirements of the Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or
omissions, but shall not have control over or charge of, and shall not be responsible for, acts or omissions of the
Construction Manager or of any other persons or entities performing portions of the Work.

§ 3.6.2 Evaluations of the Work

§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise required in
Section 4.2.3, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine, in general, if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect shall not berequired to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On the basis of the site visits,
the Architect shall keep the Owner reasonably informed about the progress and quality of the portion of the Work
completed, and promptly report to the Owner (1) known deviations from the Contract Documents, (2) known deviations
from the most recent construction schedule submitted by the Construction Manager, and (3) defects and-deficiencies
observed in the Work.

§ 3.6.2.2 The Architect, while under contract with the Owner has the authority to reject Work that does not conform to
the Contract Documents. Whenever the Architect considers it necessary or advisable, the Architect shall have the
authority to require inspection or testing of the Work in accordance with the provisions of the Contract Documents,
whether or not the Work is fabricated, installed or completed. However, neither this authority of the/ Architect nor a
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility
of the Architect to the Construction Manager, Subcontractors, suppliers, their agents or employees, or other persons or
entities performing portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Construction Manager. The Architect’s response to such
requests shall be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect shall endeavor to secure faithful performance by both Owner and Construction Manager, shall
not show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the
Contract Documents.

§ 3.6.2.5 Unless the Owner and Construction Manager designate another person to serve as an Initial Decision Maker,
as that term is defined in AIA Document A201-2017, the Architect shall render initial decisions on Claims between the
Owner and Construction Manager as provided in the Contract Documents.
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§ 3.6.4 Submittals

§ 3.6.4.1 The Architect shall review the Construction Manager’s submittal schedule and shall not unreasonably delay or
withhold approval of the schedule. The Architect’s action in reviewing submittals shall be taken in accordance with the
approved submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while
allowing sufficient time, in the Architect’s professional judgment, to permit adequate review.

§ 3.6.4.2 The Architect shall review and approve, or take other appropriate action upon, the Construction Manager’s
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for
conformance with information given and the design concept expressed in the Contract Documents. Review of such
submittals is not for the purpose of determining the accuracy and completeness of other information such as dimensions,
quantities, and installation or performance of equipment or systems, which are the Construction Manager’s
responsibility. The Architect’s review shall not constitute approval of safety precautions or construction means,
methods, techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of
an assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Construction Manager to provide professional design
services or certifications by a design professional related to systems, materials, or equipment, the Architect shall specify
the appropriate performance and design criteria that such services must satisfy. The Architect shall review and take
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the Construction
Manager’s design professional, provided the submittals bear such professional’s seal and signature when submitted to
the Architect. The Architect’s review shall be for the limited purpose of checking for conformance with information
given and the design concept expressed in the Contract Documents. The Architect shall be entitled to rely upon, and
shall not be responsible for, the adequacy and accuracy of the services, certifications, and approvals performed or
provided by such design professionals.

§ 3.6.4.4 Subject to Section 4.2, the Architect shall review and respond to requests for information about the Contract
Documents. The Architect shall set forth, in the Contract Documents, the requirements for requests for information.
Requests for information shall include, at a minimum, a detailed written statement that indicates the specific Drawings
or Specifications in need of clarification and the nature of the clarification requested. The Architect’s response to such
requests shall be made in writing within any time limits agreed upon, or otherwise with reasonable promptness. If
appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response to the requests
for information.

§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals supplied by the/Construction
Manager in accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work

§ 3.6.5.1 The Architect may order minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Subject to
Section 4.2, the Architect shall review Change Orders prepared by the Construction Manager and prepare Construction
Change Directives for the Owner’s approval and execution in accordance with the Contract Documents.

§ 3.6.5.2 The Architect shall maintain records relative to changes in the Work.

§ 3.6.6 Project Completion
§ 3.6.6.1 The Architect shall:
.1 conduct inspections to determine the date or dates of Substantial Completion and the date of final
completion;
.2 issue Certificates of Substantial Completion;
.3 forward to the Owner, for the Owner’s review and records, written warranties and related documents
required by the Contract Documents and received from the Construction Manager; and
4 issue a final Certificate for Payment based upon a final inspection indicating that, to the best of the
Architect’s knowledge, information, and belief, the Work complies with the requirements of the Contract
Documents.
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§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner to (1) check conformance of the Work with the
requirements of the Contract Documents and (2) verify the accuracy and completeness of the list submitted by the
Construction Manager of Work to be completed or corrected.

§ 3.6.6.3 When Substantial Completion has been achieved, the Architect shall inform the Owner about the balance of
the Contract Sum remaining to be paid the Construction Manager, including the amount to be retained from the Contract
Sum, if any, for final completion or correction of the Work.

§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Construction Manager:
(1) consent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment; (2)
affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner against liens; and (3) any other
documentation required of the Construction Manager under the Contract Documents.

§ 3.6.6.5 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion,
the Architect shall, without additional compensation, conduct a meeting with the Owner to review the facility operations
and performance.

ARTICLE 4 SUPPLEMENTAL AND ADDITIONAL SERVICES

§ 4.1 Supplemental Services

§ 4.1.1 The services listed below are not included in Basic Services but may be required for the Project. The Architect
shall provide the listed Supplemental Services only if specifically designated in the table below as the Architect’s
responsibility, and the Owner shall compensate the Architect as provided in Section 11.2. Unless otherwise specifically
addressed in this Agreement, if neither the Owner nor the Architect is designated, the parties agree that the listed
Supplemental Service is not being provided for the Project.

(Designate the Architect’s Supplemental Services and the Owner’s Supplemental Services required for the Project by
indicating whether the Architect or Owner shall be responsible for providing the identified Supplemental Service. Insert
a description of the Supplemental Services in Section 4.1.2 below or attach the description of services as an exhibit to
this Agreement.)
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Supplemental Services ~ Responsibility _
(Architect, Owner, or not provided)

§ 4.1.1.1  Assistance with Selection of Construction Manager Architect
§ 41.1.2  Programming Owner/Architect
§ 41.1.3 Multiple Preliminary Designs Architect
§ 41.1.4 Measured drawings Architect
§ 41.1.5 Existing facilities surveys

§ 4.1.1.6  Site evaluation and planning Architect
§ 4.1.1.7 Building Information Model management responsibilities Architect
§ 4.1.1.8 Development of Building Information Models for post Architect

construction use

§ 4.1.1.9 Civil engineering Architect
§ 4.1.1.10 Landscape design Architect
§ 4.1.1.11 Architectural interior design Architect
§ 4.1.1.12 Value analysis Architect
§ 4.1.1.13 Cost estimating Architect
§ 4.1.1.14 On-site project representation Architect
§ 4.1.1.15 Conformed documents for construction Architect
§ 4.1.1.16 As-designed record drawings Architect

§ 4.1.1.17 As-constructed record drawings

§ 4.1.1.18 Post-occupancy evaluation

§ 4.1.1.19 Facility support services

§ 4.1.1.20 Tenant-related services

§ 4.1.1.21 Architect’s coordination of the Owner’s consultants

§ 4.1.1.22 Telecommunications/data design Architect
§ 4.1.1.23 Security evaluation and planning Architect
§ 4.1.1.24 Commissioning Owner
§4.1.1.25 Sustainable Project Services pursuant to Section 4.1.3 Architect
§ 4.1.1.26 Historic preservation

§ 4.1.1.27 Furniture, furnishings, and equipment design Architect

§ 4.1.1.28 Other services provided by specialty Consultants
§ 4.1.1.29 Other Supplemental Services

§ 4.1.2 Description of Supplemental Services

§ 4.1.2.1 A description of each Supplemental Service identified in Section 4.1.1 as the Architect’s responsibility is
provided below.

(Describe in detail the Architect’s Supplemental Services identified in Section 4.1.1 or, if set forth'in‘an exhibit, identify
the exhibit. The AIA publishes a number of Standard Form of Architect’s Services documents that-can-be included as an
exhibit to describe the Architect’s Supplemental Services.)

« « Civil engineering services include site plan design, topographic survey, Metes & Bounds survey, permit support

with local permitting, utility and environmental regulatory agencies.

Record drawings: incorporation of architectural, mep, civil, and structural changes through RFIs, ASls, submittals,
owner directives, change orders, and contractor redlines.
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LEED Certification: incorporation of LEED Silver requirements in the specifications manual and management of LEED
application and submissions.

Acoustical design: including meeting prerequisite design for LEED.

Aguatics: incorporation of aquatics design and details appropriate for an efficient and functional operation as dictated
by the program

§ 4.1.2.2 A description of each Supplemental Service identified in Section 4.1.1 as the Owner’s responsibility is
provided below.

(Describe in detail the Owner’s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit, identify
the exhibit.)

« »

§ 4.1.3 If the Owner identified a Sustainable Objective in Article 1, the Architect shall provide, as a Supplemental
Service, the Sustainability Services required in AIA Document E234™-2019, Sustainable Projects Exhibit,
Construction Manager as Constructor Edition, attached to this Agreement. The Owner shall compensate the Architect as
provided in Section 11.2.

§ 4.2 Architect’s Additional Services

The Architect may provide Additional Services after execution of this Agreement without invalidating the Agreement.
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this
Section 4.2 must first be authorized in writing by the Owner which specifies the scope, time and cost of the Additional
Services. Written authorization of the Additional Services by the Owner shall entitle the Architect.to compensation
pursuant to Section 11.3 and an appropriate adjustment in the Architect’s schedule.

§ 4.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not
proceed to provide the following Additional Services until the Architect receives the Owner’s written authorization:

.1 Services necessitated by a change in the Initial Information, previous instructions or recommendations
given by the Construction Manager or the Owner, approvals given by the Owner, or.a material change in
the Project including size, quality, complexity, the Owner’s schedule or budget for Cost'of the Work, or
bid packages in addition to those listed in Section 1.1.6;

.2 Making revisions in Drawings, Specifications, or other documents (as required pursuant to Section 6.7),
when such revisions are required because the Construction Manager’s estimate of the Cost of the Work,
Guaranteed Maximum Price proposal, or Control Estimate exceeds the Owner’s budget, except where
such excess is due to changes initiated by the Architect in scope, capacities of basic systems, or the kinds
and quality of materials, finishes, or equipment;

.3 Services necessitated by the enactment or revision of codes, laws, or regulations, including changing or
editing previously prepared Instruments of Service;

4  Changing or editing previously prepared Instruments of Service necessitated by official, interpretations of
applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the
applicable authorities having jurisdiction made prior to the issuance of the building permit, or (b)
contrary to requirements of the Instruments of Service when those Instruments of Service were prepared
in accordance with the applicable standard of care;

.5  Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely
manner or any other failure of performance on the part of the Owner or the Owner’s consultants or
contractors;

.6 Preparing digital models or other design documentation for transmission to the Owner’s consultants and
contractors, or to other Owner- authorized recipients;

.7 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner or
Construction Manager;

.8 Preparation for, and attendance at, a public presentation, meeting or hearing;

.9  Preparation for, and attendance at, a dispute resolution proceeding or legal proceeding, except where the
Architect is party thereto;

.10  Consultation concerning replacement of Work resulting from fire or other cause during construction; or
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A1 Assistance to the Initial Decision Maker, if other than the Architect;

12 Services necessitated by replacement of the Construction Manager or conversion of the Construction
Manager as constructor project delivery method to an alternative project delivery method,;

A3 Services necessitated by the Owner’s delay in engaging the Construction Manager;

14 Making revisions to the Drawings, Specifications, and other documents resulting from agreed-upon
assumptions and clarifications included in the Guaranteed Maximum Price Amendment or Control
Estimate; and

15 Making revisions to the Drawings, Specifications, and other documents resulting from substitutions
included in the Guaranteed Maximum Price Amendment or Control Estimate.

§ 4.2.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify
the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If, upon receipt
of the Architect’s notice, the Owner determines that all or parts of the services are not required, the Owner shall give
prompt written notice to the Architect of the Owner’s determination. The Owner shall compensate the Architect for the
services provided prior to the Architect’s receipt of the Owner’s notice:

.1 Reviewing a Construction Manager’s submittal out of sequence from the submittal schedule approved by
the Architect that results in a material cost to the Architect;

.2 Responding to an extensive and unreasonable number ofthe Construction Manager’s requests for
information that are not prepared in accordance with the Contract Documents or where such information
is available to the Construction Manager from a careful study and comparison of the Contract
Documents, field conditions, other Owner-provided information, Construction Manager-prepared
coordination drawings, or prior Project correspondence or documentation;

.3 Preparing Change Orders, and Construction Change Directives that require evaluation-of the
Construction Manager’s proposals and supporting data, or the preparation or revision of Instruments of
Service (except to the extent such Change Orders or Construction Change Directivesare due to the
negligence of the Architect or its principals, employees, agents, designers/consultants, or invitees);

4 Evaluating an extensive number of Claims as the Initial Decision Maker; or

.5  Evaluating extensive substitutions proposed by the Owner or Construction Manager and making
subsequent revisions to Instruments of Service resulting therefrom.

§ 4.2.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as/Additional
Services. When the limits below are reached, the Architect shall notify the Owner:
A« »(« »)reviews of each Shop Drawing, Product Data item, sample and similar submittals of the
Construction Manager
2« »(« »)visits to the site by the Architect during construction
3« »(« »)inspections for any portion of the Work to determine whether such portion of the Work is
substantially complete in accordance with the requirements of the Contract Documents
4  « »(« »)inspections for any portion of the Work to determine final completion

§ 4.2.4 Except for services required under Section 3.6.6.5 and those services that do not exceed the-limits set forth in
Section 4.2.3, Construction Phase Services provided more than 60 days after (1) the date of Substantial Completion of
the Work or (2) the initial date of Substantial Completion identified in the agreement between the Owner and
Contractor, whichever is earlier, shall be compensated as Additional Services to the extent the Architectincurs
additional cost in providing those Construction Phase Services.

§ 4.2.5 If the services covered by this Agreement have not been completed within « » (« » ) months of the date of this
Agreement, through no fault of the Architect, extension of the Architect’s services beyond that time shall be
compensated as Additional Services.

ARTICLE 5 OWNER'S RESPONSIBILITIES

§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner
regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner’s
objectives; schedule; constraints and criteria, including space requirements and relationships; flexibility; expandability;
special equipment; systems; and site requirements.

§ 5.2 The Owner shall retain a Construction Manager to provide services, duties, and responsibilities as described in the
agreement selected in Section 1.1.5.
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§ 5.3 The Owner shall establish the Owner’s budget for the Project, including (1) the budget for the Cost of the Work as
defined in Section 6.1; (2) the Owner’s other costs; and, (3) reasonable contingencies related to all of these costs. The
Owner shall update the Owner’s budget for the Project as necessary throughout the duration of the Project until final
completion. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner
shall notify the Architect and Construction Manager. The Owner and the Architect, in consultation with the
Construction Manager, shall thereafter agree to a corresponding change in the Project’s scope and quality.

§ 5.3.1 The Owner acknowledges that accelerated, phased or fast-track scheduling provides a benefit, but also carries
with it associated risks. Such risks include the Owner incurring costs for the Architect to coordinate and redesign
portions of the Project affected by procuring or installing elements of the Project prior to the completion of all relevant
Construction Documents, and costs for the Construction Manager to remove and replace previously installed Work. If
the Owner selects accelerated, phased or fast-track scheduling, the Owner agrees to include in the budget for the Project
sufficient contingencies to cover such costs.

§ 5.4 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project. The
Owner shall render decisions and approve the Architect’s submittals in a timely manner in order to avoid unreasonable
delay in the orderly and sequential progress of the Architect’s services.

§ 5.5 As reasonably necessary for the Project, the Owner shall furnish surveys to describe physical characteristics, legal
limitations and utility locations for the site of the Project, and a written legal description of the site. The surveys and
legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and
structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed
restrictions, boundaries and contours of the site; locations, dimensions, and other necessary data with respect to existing
buildings, other improvements and trees; and information concerning available utility services andines, both public and
private, above and below grade, including inverts and depths. All the information on the survey.shall be referenced to a
Project benchmark.

§ 5.6 The Owner shall furnish services of geotechnical engineers, which may include test borings, test pits,
determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground
corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written
reports and appropriate recommendations.

§ 5.7 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 4.1.1.

§ 5.8 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required
in AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached
to this Agreement.

§ 5.9 The Owner shall coordinate the services of its own consultants with those services provided by the Architect.
Upon the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the
Owner and the Owner’s consultants. The Owner shall furnish the services of consultants other than these designated as
the responsibility of the Architect in this Agreement, or authorize the Architect to furnish them as an Additional
Service, when the Architect requests such services and demonstrates that they are reasonably required by the scope of
the Project. The Owner shall require that its consultants and contractors maintain insurance, including professional
liability insurance, as appropriate to the services or work provided.

§ 5.10 The Owner shall furnish tests, inspections and reports required by law or the Contract Documents, such as
structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 5.11 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 5.12 The Owner shall provide prompt written notice to the Architect and Construction Manager if the Owner becomes
aware of any fault or defect in the Project, including errors, omissions or inconsistencies in the Architect’s Instruments
of Service.
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§ 5.13 The Owner shall include the Architect in all communications with the Construction Manager that relate to or
affect the Architect’s services or professional responsibilities. The Owner shall promptly notify the Architect of the
substance of any direct communications between the Owner and the Construction Manager otherwise relating to the
Project. Communications by and with the Architect’s consultants shall be through the Architect.

§ 5.14 The Owner shall coordinate the Architect’s duties and responsibilities set forth in the Agreement between the
Owner and the Construction Manager with the Architect’s services set forth in this Agreement. The Owner shall provide
the Architect a copy of the executed agreement between the Owner and Construction Manager, including the General
Conditions of the Contract for Construction.

§ 5.15 The Owner shall provide the Architect access to the Project site prior to commencement/of the Work and shall
obligate the Construction Manager to provide the Architect access to the Work wherever it is in preparation or progress.

§ 5.16 Within 15 days after receipt of a written request from the Architect, the Owner shall furnish the requested
information as necessary and relevant for the Architect to evaluate, give notice of, or enforce lien rights.

ARTICLE 6 COST OF THE WORK

§ 6.1 For purposes of this Agreement, the Cost of the Work shall be the total cost to the Owner to construct all elements
of the Project designed or specified by the Architect and shall include the Construction Manager’s general conditions
costs, overhead, and profit. The Cost of the Work also includes the reasonable value of labor, materials, and equipment,
donated to, or otherwise furnished by, the Owner. The Cost of the Work does not include the compensation of the
Architect; the compensation of the Construction Manager for Preconstruction Phase services; the costs of the land,
rights-of-way, financing, or contingencies for changes in the Work; or other costs that are the responsibility of the
Owner.

§ 6.2 The Owner’s budget for the Cost of the Work is provided in the Initial Information, and shall be adjusted
throughout the Project as required under Sections 5.3 and 6.4. Evaluations of the Owner’s budget for the Cost of the
Work represent the Architect’s judgment as a design professional.

§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or
negotiating, price escalation, and market conditions in estimates of the Cost of the Work. The Architect’shall be entitled
to rely on the accuracy and completeness of estimates of the Cost of the Work the Construction Manager prepares as the
Architect progresses with its Basic Services. The Architect shall prepare, as an Additional Service, revisions to the
Drawings, Specifications or other documents required due to the Construction Manager’s inaccuracies or
incompleteness in preparing cost estimates, or due to market conditions the Architect could not reasonably anticipate.
The Architect may review the Construction Manager’s estimates solely for the Architect’s guidance in completion of its
services, however, the Architect shall report to the Owner any material inaccuracies and inconsistencies noted during
any such review.

§ 6.3.1 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Architect and the
Construction Manager shall work together to reconcile the cost estimates.

§ 6.4 If, prior to the conclusion of the Design Development Phase, the Construction Manager’s estimate of the Cost of
the Work exceeds the Owner’s budget for the Cost of the Work, the Architect, in consultation with the Construction
Manager, shall make appropriate recommendations to the Owner to adjust the Project’s size, quality or budget for the
Cost of the Work, and the Owner shall cooperate with the Architect in making such adjustments.

§ 6.5 If the Construction Manager’s estimate of the Cost of the Work at the conclusion of the Design Development
Phase exceeds the Owner’s budget for the Cost of the Work, the Owner shall
A give written approval of an increase in the budget for the Cost of the Work;
.2 terminate in accordance with Section 9.5;
.3 inconsultation with the Architect and Construction Manager, revise the Project program, scope, or
quality as required to reduce the Cost of the Work; or
4 implement any other mutually acceptable alternative.
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§ 6.6 If the Owner chooses to proceed under Section 6.5.3, the Architect, without additional compensation, shall
incorporate the revisions in the Construction Documents Phase as necessary to comply with the Owner’s budget for the
Cost of the Work at the conclusion of the Design Development Phase Services, or the budget as adjusted under Section
6.5.1. The Architect’s revisions in the Construction Documents Phase shall be the limit of the Architect’s responsibility
under this Article 6.

§ 6.7 After incorporation of modifications under Section 6.6, the Architect shall, as an Additional Service, make any
required revisions to the Drawings, Specifications or other documents necessitated by the Construction Manager’s
subsequent cost estimates, the Guaranteed Maximum Price proposal, or Control Estimate that exceed the Owner’s
budget for the Cost of the Work, except when the excess is due to changes initiated by the Architect in scope, basic
systems, or the kinds and quality of materials, finishes or equipment.

ARTICLE 7 COPYRIGHTS AND LICENSES

§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit
such information for its use on the Project.

§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and other
reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official regulatory
requirements or for similar purposes in connection with the Project is not to be construed as publication'in derogation of
the reserved rights of the Architect and the Architect’s consultants.

§ 7.3 The Architect grants to the Owner a nonexclusive license to use the Architect’s Instruments.of Service solely and
exclusively for purposes of constructing, using, maintaining, altering and adding to the Project, provided that the Owner
substantially performs its obligations under this Agreement, including prompt payment of all sums due, pursuant to
Article 9 and Article 11. The Architect shall obtain similar nonexclusive licenses from the Architect’s consultants
consistent with this Agreement. The license granted under this section permits the Owner to authorize the Construction
Manager, Subcontractors, Sub-subcontractors, and suppliers, as well as the Owner’s consultants and-separate
contractors, to reproduce applicable portions of the Instruments of Service, subject to any protocols established pursuant
to Section 1.3, solely and exclusively for use in performing services or construction for the Project. If the Architect
rightfully terminates this Agreement for cause as provided in Section 9.4, the license granted in this Section 7.3 shall
terminate. Under this license, the Architect, upon the Owner’s request, shall provide to the Owner'an electronic version
of the Drawings and Specifications.

§ 7.3.1 In the event the Owner uses the Instruments of Service without retaining the authors of the Instruments of
Service, the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising from
such uses. The Owner, to the extent permitted by law, further agrees to indemnify and hold harmless the Architect and
its consultants from all costs and expenses, including the cost of defense, related to claims and causes of action asserted
by any third person or entity to the extent such costs and expenses arise from the Owner’s use of the Instruments of
Service under this Section 7.3.1. The terms of this Section 7.3.1 shall not apply if the Owner rightfully terminates this
Agreement for cause under Section 9.4.

§ 7.4 Except for the licenses granted in this Article 7, no other license or right shall be deemed granted or implied under
this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license granted
herein to another party without the prior written agreement of the Architect. Any unauthorized use of the Instruments of
Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s consultants.

§ 7.5 Except as otherwise stated in Section 7.3, the provisions of this Article 7 shall survive the termination of this
Agreement.

ARTICLE 8 CLAIMS AND DISPUTES

§ 8.1 General

§ 8.1.1 The Owner and Architect shall commence all claims and causes of action against the other and arising out of or
related to this Agreement, whether in contract, tort, or otherwise, in accordance with the requirements of the binding
dispute resolution method selected in this Agreement and within the period specified by applicable law, but in any case
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not more than 10 years after the date of Substantial Completion of the Work. The Owner and Architect waive all claims
and causes of action not commenced in accordance with this Section 8.1.1.

§ 8.1.2 To the extent damages are covered by property insurance, the Owner and Architect waive all rights against each
other and against the contractors, consultants, agents and employees of the other for damages, except such rights as they
may have to the proceeds of such insurance as set forth in AIA Document A201-2017, General Conditions of the
Contract for Construction, provided, however, that any such waiver shall apply only to the extent of insurance proceeds
actually received and only if the parties’ respective insurance companies agree to such a waiver The Owner or the
Architect, as appropriate, shall require of the Construction Manager, contractors, consultants, agents and employees of
any of them, similar waivers in favor of the other parties enumerated herein.

§ 8.1.3 The Architect shall indemnify and hold the Owner and the Owner’s officers and employees harmless from and
against damages, losses and judgments arising from claims by third parties, including reasonable attorneys’ fees and
expenses recoverable under applicable law, but only to the extent they are caused by the negligent acts or omissions of
the Architect, its employees and its consultants in the performance of professional services under this Agreement. The
Architect’s obligation to indemnify and hold the Owner and the Owner’s officers and employees harmless does not
include a duty to defend. The Architect’s duty to indemnify the Owner under this Section 8.1.3 shall be limited to the
available proceeds of the insurance coverage required by this Agreement.

§ 8.1.4 The Architect and Owner waive consequential damages for claims, disputes, or other matters in question arising
out of or relating to this Agreement. This mutual waiver is applicable, without limitation, to all consequential damages
due to either party’s termination of this Agreement, except as specifically provided in Section 9.7.

§ 8.2 Mediation

§ 8.2.1 Any claim, dispute, or other matter in question arising out of or related to this Agreement shall be subject to
mediation as a condition precedent to binding dispute resolution. If such matter relates to or is the subject of a lien
arising out of the Architect’s services, the Architect may proceed in accordance with applicable law to comply with the
lien notice or filing deadlines prior to resolution of the matter by mediation or by binding dispute resolution.

§ 8.2.2 The Owner and Architect shall endeavor to resolve claims, disputes and other matters in question between them
by mediation, which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration
Association in accordance with its Construction Industry Mediation Procedures in effect on the date of this Agreement.
A request for mediation shall be made in writing, delivered to the other party to this Agreement; and filed with the
person or entity administering the mediation. The request may be made concurrently with the filing of a complaint or
other appropriate demand for binding dispute resolution but, in such event, mediation shall proceed in advance of
binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date
of filing, unless stayed for a longer period by agreement of the parties or court order.

§ 8.2.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached.in mediation shall be
enforceable as settlement agreements in any court having jurisdiction thereof.
§ 8.2.4 If the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding
dispute resolution shall be the following:
(Check the appropriate box.)

[« »] Arbitration pursuant to Section 8.3 of this Agreement

[ «X » ] Litigation in a court of competent jurisdiction in the State of Connecticut

[« »] Other: (Specify)

« »

If the Owner and Architect do not select a method of binding dispute resolution, or do not subsequently agree in writing

to a binding dispute resolution method other than litigation, the dispute will be resolved in a court of competent
jurisdiction.
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8.3.1 Venue

This Agreement shall be governed by, and construed in accordance with the laws of the State of Connecticut. In
the event of litigation, the parties do agree to be contractual bound to submit themselves to the personal jurisdiction of the
state courts of Connecticut. The venue for any court proceeding shall be in the Superior Court for the Judicial District for
New London at New London, Connecticut.

If the parties do not agree to arbitration the parties do agree to be contractual bond to submit themselves to the personal
jurisdiction of the courts of Connecticut. The venue for any court proceeding shall be in the Judicial District for New
London at New London, Connecticut.

8.3.2  Waiver of Jury Trial

ARCHITECT HEREBY EXPRESSLY WAIVES ANY AND ALL RIGHTS IT MAY HAVE TO TRIAL BY
JURY OF ANY CLAIM, DEMAND, ACTION OR CAUSE OF ACTION (1) ARISING UNDER THIS AGREEMENT
OR ANY OTHER INSTRUMENT, DOCUMENT OR AGREEMENT EXECUTED OR DELIVERED IN
CONNECTION HEREWITH, OR (2) IN ANY WAY CONNECTED WITH OR RELATED OR INCIDENTAL TO THE
DEALINGS OF THE PARTIES HERETO OR ANY OF THEM WITH RESPECT TO THIS AGREEMENT OR ANY
OTHER INSTRUMENT, DOCUMENT OR AGREEMENT EXECUTED OR DELIVERED IN CONNECTION
HEREWITH, OR THE TRANSACTIONS RELATED HERETO OR THERETO, IN EACH CASE'WHETHER NOW
EXISTING OR HEREAFTER ARISING, AND WHETHER SOUNDING IN CONTRACT-OR TORT OR
OTHERWISE; AND ARCHITECT HEREBY AGREES AND CONSENTS THAT ANY SUCH-CLAIM, DEMAND,
ACTION OR CAUSE OF ACTION SHALL BE DECIDED BY COURT TRIAL WITHOUT A JURY, AND THE
OWNER MAY FILE AN ORIGINAL COUNTERPART OR A COPY OF THIS SECTION'WITH ANY COURT AS
WRITTEN EVIDENCE OF ARCHITECT'S CONSENT TO THE WAIVER OF ITS RIGHT TO TRIAL BY JURY.
Except as prohibited by law, the Architect waives any right which it may have to claim or recover in any litigation referred
to in the preceding sentence any special, exemplary, punitive or consequential damage or any damages.other than, or in
addition to, actual damages. The Architect (a) certifies that neither the owner nor any representative, agent or attorney of
the owner has represented, expressly or otherwise, that the owner would not, in the event of litigation, seek to enforce the
foregoing waivers, and (b) acknowledges that, in entering into the Agreement, the owner is relying upon, among other
things, the waivers and certifications contained in this Section 8.3.2.

ARTICLE 9 TERMINATION OR SUSPENSION

§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of
performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give seven
days’ written notice to the Owner before suspending services. In the event of a suspension of services, the Architect
shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of services.
Before resuming services, the Owner shall pay the Architect all sums due prior to suspension and any expenses incurred
in the interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and the
time schedules shall be equitably adjusted.

§ 9.2 If the Owner suspends the Project, the Architect shall be compensated for services performed prior to notice of
such suspension. When the Project is resumed, the Architect shall be compensated for expenses incurred in the
interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and the time
schedules shall be equitably adjusted.

§ 9.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the
Acrchitect, the Architect may terminate this Agreement by giving not less than seven days’ written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party fail
substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating the
termination.
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§ 9.5 The Owner may terminate this Agreement upon not less than seven days” written notice to the Architect for the
Owner’s convenience and without cause.

§9.5.1 Upon such termination, the Architect shall recover as its sole remedy, payment for Work
properly performed in connection with the terminated portion of the Work prior to the effective date of
termination. The Architect hereby waives and forfeits all other claims for payment and damages,
including, without limitation, anticipated profits.

§ 9.5.2 The Owner shall be credited for (1) payment previously made to the Architect for the terminated
portion of the Work, (2) agreements between Owner and Architect on claims which the Owner has
against the Architect under the contract and (3) the value of the materials, supplies, equipment or other
items that are to be disposed of by the Architect that are part of the Contract Sum. The Owner shall
have the right to withhold out of any payment due for any outstanding claims which Owner may have
against Architect. Nothing in this paragraph constitutes a waiver of or release of Architect’s right to
contest any action, evaluation assessment or payment that Owner may make pursuant to this paragraph.
§ 9.5.3 The payment to the Architect pursuant to this Paragraph may not exceed the total Contract Price
as reduced by:

1. the amount of payments previously made and
2. the Contract price of Work not terminated.

§ 9.6 If the Owner terminates this Agreement for its convenience pursuant to Section 9.5, or the’Architect terminates
this Agreement pursuant to Section 9.3, the Owner shall compensate the Architect for services performed prior to
termination, Reimbursable Expenses incurred, and costs attributable to termination, including the costs attributable to
the Architect’s termination of consultant agreements.

§ 9.8 Except as otherwise expressly provided herein, this Agreement shall terminate one year from\the date of
Substantial Completion.

§ 9.9 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this Agreement
are set forth in Article 7 and Section 9.7.

ARTICLE 10  MISCELLANEOUS PROVISIONS
§ 10.1

Referendum

The agreement is subject to revocation by the power of referendum as provided in the Charter
for the City of New London. This agreement may be declared null and void by the City of New
London if funding for the projects which are the basis for this agreement shall not be provided in any
annual budget. Such action on the part of the City of New London by not providing the funds to
complete this agreement shall in no event be deemed a breach of this agreement, and no party to this
agreement shall be entitled to damages, indirect, incidental, special or consequential, including loss
of future rents, profits, whether such damages are foreseeable.

§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A201-2017, General
Conditions of the Contract for Construction, except as modified in this Agreement. The term “Contractor” as used in
A201-2017 shall mean the Construction Manager.
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§ 10.3 The Owner and Architect, respectively, bind themselves, their agents, successors, assigns, and legal
representatives to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the written
consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if
the lender agrees to assume the Owner’s rights and obligations under this Agreement, including any payments due to the
Architect by the Owner prior to the assignment.

§ 10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests the
Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute all
such consents that are consistent with this Agreement, provided the proposed consent is submitted to the Architect for
review at least 14 days prior to execution. The Architect shall not be required to execute certificates or consents that
would require knowledge, services, or responsibilities beyond the scope of this Agreement.

§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with, or a cause of action in favor of,
a third party against either the Owner or Architect.

§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery,
presence, handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any
form at the Project site.

§ 10.7 The Architect shall have the right to include photographic or artistic representations of the design of the Project
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the
completed Project to make such representations. However, the Architect’s materials shall not include‘the Owner’s
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specific
information considered by the Owner to be confidential or proprietary. The Owner shall provide professional credit for
the Architect in the Owner’s promotional materials for the Project. This Section 10.7 shall survive the termination of
this Agreement unless the Owner terminates this Agreement for cause pursuant to Section 9.4.

§ 10.8 If the Architect or Owner receives information specifically designated as ““confidential” or “business
proprietary,” the receiving party shall keep such information strictly confidential and shall not disclose it to any other
person except as set forth in Section 10.8.1. This Section 10.8 shall survive the termination of this Agreement.

§ 10.8.1 The receiving party may disclose "confidential" or "business proprietary" information after 7 days’ notice to the
other party, when required by law, arbitrator’s order, or court order, including a subpoena or other form of compulsory
legal process issued by a court or governmental entity, or to the extent such information is reasonably necessary for the
receiving party to defend itself in any dispute. The receiving party may also disclose such information to its employees,
consultants, or contractors in order to perform services or work solely and exclusively for the Project, provided those
employees, consultants and contractors are subject to the restrictions on the disclosure and use of such information as
set forth in this Section 10.8.

§ 10.9 The invalidity of any provision of the Agreement shall not invalidate the Agreement or its remaining provisions.
If it is determined that any provision of the Agreement violates any law, or is otherwise invalid or unenforceable, then
that provision shall be revised to the extent necessary to make that provision legal and enforceable. In such case the
Agreement shall be construed, to the fullest extent permitted by law, to give effect to the parties’ intentions and
purposes in executing the Agreement.

ARTICLE 11 COMPENSATION

§ 11.1 For the Architect’s Basic Services described under Article 3, the Owner shall compensate the Architect as
follows:

A Stipulated Sum
(Insert amount)

« »

.2 Percentage Basis
(Insert percentage value)
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« » (« » ) % of the Owner’s budget for the Cost of the Work, as calculated in accordance with Section
11.6.

.3 Other
(Describe the method of compensation)

« »

§ 11.2 For the Architect’s Supplemental Services designated in Section 4.1.1 and for any Sustainability Services
required pursuant to Section 4.1.3, the Owner shall compensate the Architect as follows:

(Insert amount of, or basis for, compensation. If necessary, list specific services to which particular methods of
compensation apply.)

« »

§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.2, the
Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

« »

§ 11.4 Compensation for Supplemental and Additional Services of the Architect’s consultants when not included in
Sections 11.2 or 11.3, shall be the amount invoiced to the Architect plus « » percent ( « » %), or as follows:
(Insert amount of, or basis for computing, Architect’s consultants’ compensation for Supplemental-or Additional
Services.)

« »

§ 11.5 When compensation for Basic Services is based on a stipulated sum or a percentage basis, the proportion of
compensation for each phase of services shall be as follows:

Schematic Design Phase « » percent ( « » %)
Design Development Phase « » percent ( « » %)
Construction Documents Phase « » percent ( « » %)
Construction Phase « » percent ( « » %)
Total Basic Compensation one hundred  percent ( 100 %)

The Owner acknowledges that with an accelerated Project delivery, multiple bid package process,-or.Construction
Manager as constructor project delivery method, the Architect may be providing its services in multiple Phases
simultaneously. Therefore, the Architect shall be permitted to invoice monthly in proportion to services performed in
each Phase of Services, as appropriate.

§ 11.6 When compensation identified in Section 11.1 is on a percentage basis, progress payments for each phase of
Basic Services shall be calculated by multiplying the percentages identified in this Article by the Owner’s most recent
budget for the Cost of the Work. Compensation paid in previous progress payments shall not be adjusted based on
subsequent updates to the Owner’s budget for the Cost of the Work.

§ 11.6.1 When compensation is on a percentage basis and any portions of the Project are deleted or otherwise not
constructed, compensation for those portions of the Project shall be payable to the extent services are performed on
those portions. The Architect shall be entitled to compensation in accordance with this Agreement for all services
performed whether or not the Construction Phase is commenced.

§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants are set forth below. The rates
shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)
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« »

Employee or Category Rate ($0.00)

§ 11.8 Compensation for Reimbursable Expenses

§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic, Supplemental, and Additional Services and
include expenses incurred by the Architect and the Architect’s consultants directly related to the Project, as follows:
Transportation and authorized out-of-town travel and subsistence;

Permitting and other fees required by authorities having jurisdiction over the Project;

Printing, reproductions, plots, and standard form documents;

Postage, handling, and delivery;

Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

Renderings, physical models, mock-ups, professional photography, and presentation materials requested

by the Owner or required for the Project;

.8 Ifrequired by the Owner, and with the Owner’s prior written approval, the Architect’s consultants’
expenses of professional liability insurance dedicated exclusively to this Project, or the expense of
additional insurance coverage or limits in excess of that normally maintained by the Architect’s
consultants;

.9  All taxes levied on professional services and on reimbursable expenses;

10  Site office expenses;

A1 Registration fees and any other fees charged by the Certifying Authority or by other’entities as necessary
to achieve the Sustainable Objective; and

12 Other similar Project-related expenditures if approved by Owner.

Noubrwih=

§ 11.8.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the
Architect’s consultants plus « » percent ( « » %) of the expenses incurred. Expenses must be submitted,within sixty
(60) days of the expense activity.

§ 11.9 Architect’s Insurance. If the types and limits of coverage required in Section 2.6 are in addition to the types and
limits the Architect normally maintains, the Owner shall pay the Architect for the additional costs incurred by the
Acrchitect for the additional coverages as set forth below:

(Insert the additional coverages the Architect is required to obtain in order to satisfy the requirements set forth in
Section 2.6, and for which the Owner shall reimburse the Architect.)

« »

§ 11.10 Payments to the Architect

§ 11.10.1 Initial Payments

§ 11.10.1.1 An initial payment of «zero» ($ « 0 » ) shall be made upon execution of this Agreement and'is the minimum
payment under this Agreement. It shall be credited to the Owner’s account in the final invoice.

§ 11.10.1.2 If a Sustainability Certification is part of the Sustainable Objective, an initial payment to the Architect of «
» ($ « ») shall be made upon execution of this Agreement for registration fees and other fees payable to the Certifying
Authority and necessary to achieve the Sustainability Certification. The Architect’s payments to the Certifying
Authority shall be credited to the Owner’s account at the time the expense is incurred.

§ 11.10.2 Progress Payments

§ 11.10.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.
Payments are due and payable upon presentation of the Architect’s invoice. Amounts unpaid « » (« » ) days after the
invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time
to time at the principal place of business of the Architect.

(Insert rate of monthly or annual interest agreed upon.)

« » %« »
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§ 11.10.2.2 The Owner shall not withhold amounts from the Architect’s compensation to impose a penalty or liquidated
damages on the Architect, or to offset sums requested by or paid to contractors for the cost of changes in the Work,
unless the Architect agrees or has been found liable for the amounts in a binding dispute resolution proceeding.

§ 11.10.2.3 Records of Reimbursable Expenses, expenses pertaining to Supplemental and Additional Services, and
services performed on the basis of hourly rates shall be available to the Owner at mutually convenient times.

ARTICLE 12 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Agreement are as follows:
(Include other terms and conditions applicable to this Agreement.)

«8 12.1.1 The Architect represents and agrees that all professional services provided by the Architect and the
Architect’s consultants hereunder shall be of a quality and performed in a manner consistent with the level of care, skill,
and judgment ordinarily exercised by, and experience of, members of the architectural profession currently practicing in
the State of Connecticut with project experience similar to the Project ("Requisite Architectural Standard of Care™).

The Instruments of Service shall be prepared in accordance with the Requisite Architectural Standard of Care and,
without limitation of any other provision of the Agreement shall be sufficiently details for use by the Owner, the
Owner’s Representative, and the Contractor, to construct the Project.  »

ARTICLE 13 SCOPE OF THE AGREEMENT

§ 13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and
supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended
only by written instrument signed by both the Owner and Architect.

§ 13.2 This Agreement is comprised of the following documents identified below:
.1 AIA Document B133™-2019, Standard Form Agreement Between Owner and Architect, Construction
Manager as Constructor Edition
.2 AlA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below, if completed, or the following:
(Insert the date of the E203-2013 incorporated into this agreement.)

« »

3 Exhibits:
(Check the appropriate box for any exhibits incorporated into this Agreement.)

[« »] AIA Document E234™-2019, Sustainable Projects Exhibit, Construction Manager as
Constructor Edition dated as indicated below.
(Insert the date of the E234-2019 incorporated into this agreement.)

« »

[« »] Other Exhibits incorporated into this Agreement:
(Clearly identify any other exhibits incorporated into this Agreement, including any exhibits
and scopes of services identified as exhibits in Section 4.1.2.)

« »

4 Other documents:
(List other documents, if any, forming part of the Agreement.)

« »
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This Agreement entered into as of the day and year first written above.

OWNER (Signature)

L K »

ARCHITECT (Signature)

K K N

(Printed name and title)
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