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APPENDIX C1 — PHASING NARRATIVE AD2

PART 1 - GENERAL

1.1 PHASING NARRATIVE AND DOCUMENTS

A.  The phasing docents attached were prepared by the Construction Management Joint Venture
Team of Newfield + Downes for the purpose of communicating the sequencing of the
construction phasing for the current Phase 3 Construction and Renovation Project currently in
progress.

B.  These phasing documents are being shared as a courtesy of the Construction Management Joint
Venture Team of Newfield + Downes and are intended to be used as information available to
the FFE and Technology Bidders for reference only. They identify the approximate dates for
the substantial completion of each phase, at which time the FFE & Technology components of
the Phase 4 (FFE/Technology Project) shall be installed.

C.  FFE & Technology Bidders/Contractors shall provide the appropriate storage of procured FFE
& Technology Phase 4 components & equipment until the installation dates identified in these
phase 4 FFE/Technology Bidding Documents.  Alternatively, the FFE & Technology
Bidders/Contractors may procure FFE & Technology Phase 4 components & equipment
immediately prior to the installation date identified, and install said components & equipment
on the installation dates identified in these phase 4 FFE/Technology Bidding Documents.

1.2 PHASING AND INSTALLATION TIME LINE

A.  The following dates on Appendix C3 Phasing Chart Per Room are the current delivery dates,
installation dates and completion of occupancy dates for the procured FFE & Technology Phase
4 components & equipment. These dates correspond with the anticipated substantial
completion for each phase associated with the Phase 3 Construction and Renovation Project
currently in progress.
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1.3 USE OF PHASING DIAGRAMS

A.  The Phasing Diagrams provided are a courtesy of the project’s Construction Manager, Joint
Venture Newfield+Downes.

B.  The Phasing Diagrams are comprehensive in nature and provides a full and detailed overview of
the complete construction site staging and building construction sequential phasing from
hazardous material abatement and demolition, through new and renovation work in specific
areas of the building.

C.  The use of color highlights differentiates the extent (footprint) of the construction (removals and
new work) associated with a particular phase. The dates and “Stage #,” listed within each block
of color identifies the dates or time period the colored area is under abatement/removals or
renovations/construction work. At the conclusion of construction work, the FFE-Tech
Contractors will have access to parts of the completed building (based on the
phasing/sequencing) to conduct FFE-Tech installations.

D.  The twenty-one (21) pages of the Phasing Diagrams are as follows:

1. Page 1 — Cover Page

2. Pages 2 through 4 — Site Logistics Staging Plans for various phases of construction.
Through coordination with the Newfield-Downes Construction Management Team, the
FFE-Tech Contractors will have access to parts of the building from the appropriate site
access & egress points, to conduct installations and garbage removals based on the
applicable Site Logistics Plan.

3. Pages 5 through 7 — Hazardous Materials / Asbestos Abatement Phasing Drawings.
These drawings indicate the phasing of the removal of hazardous materials from the
existing building. Hazardous materials removal precedes each phase of renovation
(construction) within the existing building footprint. The FFE-Tech Contractors will not
have access to the building during these hazardous material removal periods, nor the
construction/renovation phase that follows.

4. Pages 8 through 10 — Construction Staging Area Plans. This activity immediately
follows the hazardous material removals, and is the period specific parts of the building
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will undergo renovations (construction) and conversion to its new form. At the end of this
construction period, the FFE-Tech Contractors will have access to parts of the completed
building (by phase) to conduct installations. These specific phasing diagrams are
critically applicable to FFE-Tech contractors, in that they identify the parts of the
building (based on the extent of the specific color), and the timeframe listed within the
colored area, when the newly constructed parts of the building will become available to
the FFE-Tech contractors for installation of all FFE-Tech components.

5. Page 11 — Roofing Construction Staging Plan. This plan is included for reference since
there is no roofing work associated with the FFE-Tech bid packages.
6. Pages 12 through 21 — Access/Egress Plans. These drawings indicate the access/ingress

and egress points for the Owner occupied areas of the building. These drawings are to be
used primarily for reference. FFE-Tech construction personnel shall not at any time
occupy any space that is not part of the current construction phasing/staging area.

1.4 CODE CONFORMANCE REQUIREMENTS
A. In order to meet the needs of the persons with disabilities, when applicable, all fixtures,

furnishings, and equipment shall comply with the following codes:

1. Current Connecticut State Building Code, including the 2009 ICC/ANSI A117.1

2. Section 504 of the Rehabilitation Act of 1973, including current ADA Standards for
Accessibility Design, and Section 504 Regulations.

3. American with Disabilities Act Title 11, including the current ADA Standards for
Accessibility Design and ADA Regulations

B.  Accessible knee and toe clearances shall comply with current ADA Standards for Accessible
Design, Section 306.

C.  Compliance with the current Connecticut State Fire Safety Code and Current O.S.H.A. — Title
29 / Labor is also required.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION APPENDIX C
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